
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 68.00

576 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$1,206,116.72

75.63%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,123,025.33 $1,096,415.26 $950,023.88 15.40% $3,894.29

231152-      $3,825,858.94 $3,825,858.94 $256,092.84 93.31% $18,299.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $138,401.16 $135,285.73 $3,115.43

Non-Participating $34,600.29 $33,821.43 $778.86

Total Earnings $173,001.45 $169,107.16 $3,894.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $173,001.45 $169,107.16 $3,894.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $173,001.45 $169,107.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $3,894.29

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,855,812.88 $2,841,173.53 $14,639.35

Non-Participating $713,953.22 $710,293.38 $3,659.84

Total Earnings $3,569,766.10 $3,551,466.91 $18,299.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,569,766.10 $3,551,466.91 $18,299.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,569,766.10 $3,551,466.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $18,299.19

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015

Project Number 231150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .395

 6625.000 .006

BRSLB-1320-00(003)

 

.401 $39.75 $2,656.63

Category Amount: $39.75 $2,656.63

Category Number: 0020 TEMPORARY EROSION CONTROL

0170 167-1500     WATER QUALITY INSPECTIONS MO  13.000 2.000

 1200.000 1.000

 

 

3.000 $1,200.00 $3,600.00

0175 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,700.000 2,878.500

 2.800 893.250

 

 

3,771.750 $2,501.10 $10,560.90

Category Amount: $3,701.10 $14,160.90

Category Number: 0030 EROSION CONTROL

0290 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,100.000 429.750

 1.930 79.500

 

 

509.250 $153.44 $982.85

Category Amount: $153.44 $982.85

Project Total Amount: $3,894.29 $173,001.45



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  2,461.000 2,911.111

 16.080 .000

 

 

2,911.111 $.00 $46,810.66

0035 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  270.000 355.580

, INCL BITUM MATL & H LIME 86.000 33.542

 

 

389.122 $2,884.61 $33,464.49

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  430.000 514.980

L & H LIME 84.000 45.866

 

 

560.846 $3,852.74 $47,111.06

0054 436-1000     ASPHALTIC CONCRETE CURB - LF  1,700.000 .000

 9.000 1,085.000

5 IN

 

1,085.000 $9,765.00 $9,765.00

0080 576-1015     SLOPE DRAIN PIPE, 15 IN LF  120.000 171.000

 22.720 .000

 

 

171.000 $.00 $3,885.12

Category Amount: $16,502.35 $141,036.33

Category Number: 0020 TEMPORARY EROSIOIN CONTROL

0145 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,500.000 745.000

 0.250 100.000

 

 

845.000 $25.00 $211.25

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,000.000 6,816.000

 2.800 27.000

 

 

6,843.000 $75.60 $19,160.40

Category Amount: $100.60 $19,371.65

Category Number: 0030 EROSION CONTROL

0190 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  10.000 27.000

 50.000 .000

 

 

27.000 $.00 $1,350.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0225 716-2000     EROSION CONTROL MATS, SLOPES SY  3,100.000 4,733.745

 0.990 1,713.375

 

 

6,447.120 $1,696.24 $6,382.65

Category Amount: $1,696.24 $7,732.65

Category Number: 0050 BRIDGES

0280 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,800.000 1,888.000

 55.000 .000

 

 

1,888.000 $.00 $103,840.00

0285 603-7000     PLASTIC FILTER FABRIC SY  1,800.000 1,888.000

 4.000 .000

 

 

1,888.000 $.00 $7,552.00

0286 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  330.000 348.078

 40.000 .000

 

 

348.078 $.00 $13,923.12

0291 500-3002     CLASS AA CONCRETE CY  394.000 394.197

 800.000 .000

 

 

394.197 $.00 $315,357.60

0299 520-5000     PILOT HOLES LF  221.000 265.600

 75.000 .000

 

 

265.600 $.00 $19,920.00

9050 520-2220     PILING, PSC, 20 IN SQ LF  .000 68.920

 52.500 .000

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ

                                                            

68.920 $.00 $3,618.30

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 56.310

 39.520 .000

PILING, PCS, 14 IN SQ., CUT OFF

                                                            

56.310 $.00 $2,225.37

Category Amount: $0.00 $466,436.39

Project Total Amount: $18,299.19 $3,569,766.10



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 08/02/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0016

09/08/2015


